

BASIC INDICATORS OF SUCCESS

At Project Management Level:

- Schedule performance index (budgeted cost of work performed/budgeted cost of work scheduled)
- Cost performance index (budgeted cost of work performed/actual cost of work performed)

- Number of meetings carried out (target 5 transnational meetings)
- Number of 2 days Online meetings carried out
- Number of short Online meetings carried out
- Number of deliverables/ outputs submitted on time (Target 100%)
- Number of budget revisions (target 0)
- Number of reallocation of responsibilities (target <10%)
- Interim Quality Assurance Report (end of the first year of the project)
- Final Quality Assurance Report (End of the project)

6 months 12months 18months 24months

IO1	N/A	1.16		
IO1	N/A	1.16		
IO2	N/A	N/A		
IO3	N/A	N/A		
	1	0		
	0	1		
	0	6		
	0	80%		
	0	0		
	0	0		
	N/A	1		
	N/A	N/A		

At Project Quality and Impact Level:

- IQ.1 Number of events organized per partner:
- Local multiplier event/partner country (target = 5)
 - Partners' meetings in the Applicant's partner country (target = 2)
- Number of C1 trainings (target =1)
 - Number of visits/reactions on Social Media/ (target >.../month)
 - Number of visits of the project Website (target > 60/month)
 - Number of stakeholders reached (target > 5000)
 - Number of persons in the target groups that :
 - Participate in the STEAME Observatory
 - Participate in the Pilot Course
 - Participate in the various quality assurance activities (including the evaluation of the course)
 - Participate in Multiplier Events
 - Number of pupils expressing interest in the electronic publication called: "Journal of STEAME Creations for School students"
 - Interest and articles written by journalists about the project's results and course that will be developed
 - Interest in participation in the STEAME Symposium to be organized within the annual EUROMATH & EUROSCIENCE 2021 students' conference
 - European Ministries of Education or Municipalities reacting to the information and invitation to the project final conference
 - Number of Ministries of Education of neighborhood countries reacting to the information and invitation to the project final conference

6 months 12months 18months 24months

	0	0		
	1	1		
	0	0		
	35	40		
	1,378	2,619		
	16,006	23,606		
	N/A	8		
	N/A	N/A		
	18	30		
	N/A	N/A		
	N/A	0		
	N/A	0		
	N/A	N/A		
	N/A	N/A		
	N/A	N/A		

At Monitor and Evaluation performance Level:

- **Fulfilment indicators, related to a task conclusion.** They are related to ratios that indicate the achievement degree of task and/or duties, e.g. number and quality of duties fulfilled, minimum number of participants, etc.;

Representation of partners in project meetings

Satisfactory Dissemination Activities by all partners

- **Evaluation indicators**, related to the ratios and/or methods that help in performance identification and improvement opportunities for tasks, process or intellectual outputs activities. Some examples include the qualitative and quantitative results obtained in the validation phase, or the internal communication indicators;

Comment: See above

- **Efficiency indicators**, related to the ratios that indicate the invested time for the fulfillment of tasks/duties and the costs of it. Some examples: the use of resources in different work packages, the incurred costs in management, etc.

Comment: See above

- **Efficacy indicators**: related to ratios that indicate the capacity or success in the fulfillment of task and duties, such as the percentage of task accomplished at any moment or evaluation of intellectual output activities quality

Comment: See above

- **Management indicators, related to management and/or establishment of concrete actions to realize the planned activities.** They are related to the ratios that allow the real management of a project, like project management tools use, the quality of the communications between the general coordinator and other partners, accuracy of the procedures, etc.

Comment: See above

- **Qualitative and quantitative indicators of the overall project management:**

- Quality of Project management arrangements – no more than 20% rate of delays in delivering results throughout the project
- Effectiveness of coordination by the project coordinator – no more than 20% rate of issues and problems detected in coordination
- Effectiveness of the monitoring and evaluation processes – 100% of partners and coordinator compliance with the quality monitoring process tasks.
- Effectiveness of quality arrangements – 100% rate of compliance with recommendations and amendment according to the problems detected.

6 months 12months 18months 24months

	100%	100%		
	100%	90%		
	0	1		
	0	0		
	100%	100%		
	100%	100%		