



Project title:

STEAME: Guidelines for Developing and Implementing STEAME Schools

Reference number: 2019-1-CY01-KA201-058240

Implementation period: November 2019 – October 2021 (extended to 31 December 2021)

TIMELINE – updated

STEAME Project Timeline (EX= extension).

	2019		2020												2021													
	M 1	M 2	M 3	M 4	M 5	M 6	M 7	M 8	M 9	M 10	M 11	M 12	M 13	M 14	M 15	M 16	M 17	M 18	M 19	M 20	M 21	M 22	M 23	M 24	M 25	M 26		
	11	12	01	2	3	4	5	6	7	8	9	10	11	12	01	2	3	4	5	6	7	8	9	10	11	12		
Project activity*																												
A1: Project Management																										EX	EX	
A2: Quality Assurance and project Evaluation																											EX	EX
A3: Dissemination of project results																											EX	EX
O1. Guidelines for dynamic and adaptive STEAME curricula M1-M7									EX	EX																		
O1/A1: Analysis of European and Global characteristics in terms of activities, curricula and organizational structure					EX	EX																						
O1/A2: Analysis of results of at least 50 EU funded projects on STEM or STEAM					EX	EX																						
O1/A3: Use A1 and A2 to develop the guidelines									EX	EX																		

	2019		2020												2021												
	M 1	M 2	M 3	M 4	M 5	M 6	M 7	M 8	M 9	M 10	M 11	M 12	M 13	M 14	M 15	M 16	M 17	M 18	M 19	M 20	M 21	M 22	M 23	M 24	M 25	M 26	
	11	12	01	2	3	4	5	6	7	8	9	10	11	12	01	2	3	4	5	6	7	8	9	10	11	12	
O2. Guidelines for STEAME Activities in Schools for two age groups M4-M16																											
O2/A1: Sample inquiry based learning and creativity plans: Grades 7-9																											
O2/A2: Sample inquiry based learning and creativity plans: Grades 10-12																											
O2/A3: Sample activity plan for cooperation between schools and research institutes																											
O2/A4: Pilot testing and compilation of Guidelines																											

	2019		2020												2021											
	M 1	M 2	M 3	M 4	M 5	M 6	M 7	M 8	M 9	M 10	M 11	M 12	M 13	M 14	M 15	M 16	M 17	M 18	M 19	M 20	M 21	M 22	M 23	M 24	M 25	M 26
	11	12	01	2	3	4	5	6	7	8	9	10	11	12	01	2	3	4	5	6	7	8	9	10	11	12
O3. Guidelines for STEAME School Organizational Structure M10-M23																										
O3/A1: TYPE A Schools (how to modify structures in existing schools)																										
O3/A2: TYPE B Schools (how new schools should be structured)																										
O3/A3: Discussion with school authorities to determine the level of possible adaptability under current structures of flexibility to change																										
O3/A4: Design a training course for teachers, school heads and authority representatives																										

	2019		2020												2021											
	M 1	M 2	M 3	M 4	M 5	M 6	M 7	M 8	M 9	M 10	M 11	M 12	M 13	M 14	M 15	M 16	M 17	M 18	M 19	M 20	M 21	M 22	M 23	M 24	M 25	M 26
	11	12	01	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12
M1: Kick off meeting	CY																									
M2: 2nd partners meeting						BG	EX	EX	EX	EX	ON															
M3: 3rd partners meeting											PL	EX	EX	EX	EX	EX	EX	EX	EX	EX	EX	EX	EX	EX	EX	PL
M4: 4th partners meeting																	GR	EX	EX	EX	EX	EX	EX	GR		
M5: 5th partners meeting																				CY	EX	EX	CY			
E1: STEAME Final Conference –Cyprus																							CY	CY		
E2: STEAME Mini Conference – Greece																	GR	EX	EX	EX	EX	EX	EX	EX		
E3: STEAME Mini Conference – Bulgaria																			BG	EX	EX	EX	EX	EX	EX	
E4: STEAME Mini Conference – Poland																			PL	EX	EX	EX	EX	EX	EX	
E5: STEAME Mini Conference – Italy																			IT	EX	EX	EX	EX	EX	EX	
C1. Training Activity																	GR	EX	EX	CY						